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EXHIBIT “4"

Standard Form of Agreement Between Owner and Architect, Construction Manager as

Constructor Edition

AGREEMENT made as of the day of in the year
(I words, indicate day, month and vear.)

BETWEEN the Architect’s cliem identified as the Owner;

(Name, legal status, address and other information)

City of Green,

1755 Town Park Boulevard
Green, OH 44232

Telephone Number: 330.896.6603

and the Architect:
{Name, legal status, uddress und other information)

PRIME AE Group, Inc

540 White Pond Drive, Suite E
Akron, OH 44320

Telephone Number: 330.247.0928

for the following Project:
{Name, location and detailed description)

City of Green, Fire Station and EMS Facility Neo 3
Corner of Mayfair & Raber Roads, Green Ohio
Construction of a new Fire Station and EMS Facility

The Construction Manager (if known):
tName, legal status. adedress and other information)

Unknown at the time of execution of this agreement.

The Owner and Architect agree as follows.

ADDITIONS AND DELETIONS:
The author of this decument has
added information needed for its
complelion The author may also
have revised the text of the original
AlA standard form An Additions and
Delgtions Report that notes added
information as welt as revisions {o the
standard form text is available from
the author and should be reviewed. A
vertical line in the lefl margin of this
document indicales where the author
has added necessary information
and where the author has added to or
deieted from the original AlA text

This document has imporiant legal
consequences. Consuitation with an
attorney 18 encouraged with respect
te its completlon er modification

This document is intended to be used
in conjunction with AlA Documents
A201™-2007, General Conditions of
{he Contract for Construction,
A133™-2009 Standard Farm of
Agreement Between Owner and
Construclion Manager as
Constructor where the basis of
payment is the Cos! of the Work Plus
a Fee with a Guaranteed Maximum
Price. and A134 ™-2002 Standard
Form of Agreement Between Owner
and Construction Manager as
Constructor where the basis of
paymen! is the Cos! of the Work Plus
a Fee without a Guaranieed
Maximum Price.  AlA Documert
A201™-2007 is adopled in this
document by reference Do not use
with other general conditions uniess
this document is modified

AlA Documeant B133™ = 2014, Copyright © 2014 by The Arnerican Institute of Architects, AR rights reservad, WARNING: This AIA® Docurnent s protectad by

U.S. Copyright Law and International Truatles. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result In 1
sevaro civil and criminai penalties, and will be prosecutsd to the maximum extent possibie under the law. This decument was produced by AlA software at

! 15:40:29 on 08/07/2018 under Order No 7655870479 which expires on 04/11/2019_ and is not for resale

User Notes: (BBE03G00;



TABLE OF ARTICLES

1 INITIAL INFORMATION

2 ARCHITECT'S RESPONSIBILITIES

3 SCOPE CF ARCHITECT'S BASIC SERVICES
4 ADDITIONAL SERVICES

5 OWNER'S RESPONSIBILITIES

6 COSY OF THE WORK

7 CCPYRIGHTS AND LICENSES

8 CLAIMS AND DISPUTES

9 TERMINATION OR SUSPENSION

10 MISCELLANEOUS PROVISIONS

" COMPENSATION

12 SPECIAL TERMS AND CONDITIONS
1 SCOPE OF THE AGREEMENT
ARTICLE1 INITIAL INFORMATION

§1.1 This Agreement is based on the Initial Information set forth in this Section 1.1,

(Note the disposition for the folfowing items by inserting the requesied information or a statement such as “not

| applicable.” "unknown at time of execution,” or "ta be determined later by mutua! agreement )
Exhibit "A"

§1.1.1 The Owner’s program for the Project:
{Ideniify documentation or state the manner in which the program will be developed )

the program will be based on the attached Exhibit "B” as developed previously by the PRIME AE Team. It is
recognized that this program will be modified as the project develops further.

§1.1.2 The Project’s physical characteristics:
(Identify or describe, if appropriate, size, location. dimensions, or other pertinent information, such as geotechnical
reports, site, boundary and topographic surveys, traffic und wility studies. availability of public and private uiilities
and services. legal description of the site; eic.)

| No site specific characteristics were available at the time of the execution of this agreement.

§ 1.1.3 The Owner’s budgel for the Cosi of the Work, as defined in Section 6.1:
{Provide total and, if known, a line item breakdown )

| Construction Budget is planned to be in the range of $3,500,000 - $4,800,000.

§1.1.4 The Owner’s anticipated design and construction schedule:
.1 Design phase milestone dates, if any:

| Begin September 2018 and issue for bid Spring 2019
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.2 Commencement of construction:
Spring 2019

-3 Substantial Completion date or milestone dates:
December 31, 2019 Desired

4 Other:

§ 1.1.5 The Owner intends 1o retain a Conslruction Manager pursuanit 1o the following agreement:
{Indicate agreement nipe )

[X ] AIA Document A133-2009, Standard Form of Agreement Between Owner and Construction
Manager as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a
Guaranteed Maximum Price.

[ 1] AlA Document A134-2009, Siandard Form of Agreement Between Owner and Construction

Manager as Constructor where the basis of payment is the Cost of the Work Plus a Fee without a
Guaranteed Maximum Price.

§ 1.1.6 The Owner's requirements for accelerated or fast-track scheduling or phased construction are set forth below:
(List number und type of bid procurement packages |

| N/A

§ 1.1.7 Other Project information:
(Identify special characteristics or needs of the Project not provided elsewhere, such as the Owner's sustainable
objective, if any, or historic preservation reguirements )

N/A

§ 1.1.8 The Owner identifies the following representative in accordance with Section 3.5:
(List name, address and other information

Wayne Wicthe

City of Green, OH

1755 Town Park Boulevard
Green OH 44232

I'elephone Number: 330.896.6614
Email Address: wwiethe@cityofgreen.org

§ 1.1.9 The persons or entities, in addition to the Owner’s representative, who are required 10 review the Architect's
submittals to the Owner are as follows:
{List name. uddress and other informatian )

Jeff Funai
4200Massitlon Road
North Canton, OH 44720

Telephone Number: 330.896.6610
Email Address: jfunai@cityofgreen.org

§ 1.1.10 The Owner will retain the following consubtants:
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Init.

(List name, legal status, address and other information )

A Construction Manager:
{The Canstruction Manager is identified on the cover puge. If a Construction Manager has not been
retained as of the dute of this Agreement, state the anticipated date of retention. If the Architect is 1o
ussist the Owner in selecting the Construction Manuager., complete Section 4.1 1)

Unknown at the time of exccution of this agreement.

2 Cost Consultant (if in addition to the Construction Manager):

{if a Cost Consultant is retained, appropriaie references to the Cost Consultant should be inserted in

Sections 3.3.6. 3.3.7, 342,343, 3.54.355. 5463, 631, 64and 116}

Unknown at the time of execution of this agreement.

3 Land Surveyor:

Unknown at the time of execution of this agreement.

4 Geotechnical Engineer:

Unknown at the time of execution of this agreement.

.5 Civil Engineer:

PRIME AE Group

&  Other consultants:
fList any other consultanis retained by the Owaer, such as a Praject or Program Munager, or
scheduling consuftunt )

Unknown at the time of execution of this agreement.

§ 1.1.11 The Architect identifies the following representative in accordance with Section 2.4:
(List name, address and other information )

Chas Schreckenberger FAIA

1041 West Market Street

Akron, OH 44313

Telephone Number: 330.864.7755
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Mobile Number: 330.962.763 |
Email Address: cschreckenbergeri@bsa-net.com

§1.1.12 The Architect will retain the consultants identified in Sections 1.1.12.1 and 1.1,12.2:
(List name. legal status, address and other information. )

§ 1.1.12.1 Consultants retained under Basic Services:
-1 Structural Engineer:

PRIME AE Group

.2 Mechanical Engineer:

Brinjac Engineering and PRIME AE Group

.3  Electrical Engincer:

PRIME AE Group
4 Landscape Architect

PRIME AE Group

in

Traffic Engineering
PRIME AE Group
.6 Programming & Concept Architect
LEW Architects
§1.1.12.2 Consultants retained under Additional Services:

Surveyor - To be determined

§ 1.1.13 Other Initial Information on which the Agreement is based:

§ 1.2 The Owner and Architect may rely on the Initial Information, Both parties, however, recognize that such
information may materially change and. in that event, the Owner and the Architect shall appropriately adjust the
schedule, the Architect's services and the Architect’s compensation.

ARTICLE2 ARCHITECT'S RESPONSIBILITIES
§ 2.1 The Architect shall provide the professional services as set forth in this Agreement.

§ 2.2 The Architect shall perform its services consistent with the professional skill and care ordinarily provided by
architects practicing in the same or similar locality under the same or similar circumstances, The Architect shall
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Init.

perform its services as expeditiously as is consistent with such professional skill and care and the orderly progress of
the Project.

§ 2.3 The Architect shall provide its services in conjunction with the services of a Construction Manager as described
in the agreement identified in Section 1.1.5. The Architect shall not be respansible for actions taken by the
Construction Manager.

§ 2.4 The Architect shali identify a representative authorized 1o act on behalFof the Architect with respect to the
Project.

§ 2.5 Except with the Owner's knowledge and consent. the Architect shall nat engage in any activity, or accept any
employment, interest o contribution that would reasonably appear to compromise the Archilect's professional
judgment with respect to this Projecl.

§ 2.6 Insurance. The Architect shall maintain the following insurance for the duration of this Agreement. If any of the
requiremnents set forth below exceed the types and limits the Architect normally maintains, the Owner shall reimburse
the Architect for any additional cost as set forth in Section 11.8.3.

§ 2.6.1 Commercial General Liability with policy limits of not less than One Million Dollars  ($ 1,000,000 ) for cach
occurrence and Two Million Dollars (3 2,000,000 ) in the aggregate for bodily injury and property domage.

§ 2.6.2 Automobile Liability covering vehicles owned by the Architect and non-owned vehicles used by the Architect
with policy limits of not less than One Millien Dollars ($ 1,000,000 ) per claim and One Million Dollars (S
1,000,000 ) in the aggregate for bodily injury and property damage along with any other statutorily required
avtomobile coverage.

§ 2.6.3 The Architect may achieve the required limits and coverage for Commercial General Liability and Automobile
Liability through a combination of primary and excess liability insurance, provided such primary and excess insurance
pelicies result in the same or greater coverage as those required under Sections 2.6.1 and 2.6.2.

§ 2.6.4 Workers’ Compensation at statutory limits and Employers Liability with policy limits of not less than One
Million Dollars (5 1,000,000 ).

§ 2.6.5 Professional Liability covering negligent acts, errors and omissions in the performance of professional services,
with policy limits of not less than Two Miflion Dollars (8 2,000,000 ) per claim and Two Million Dollars (3
2,000,000 ) in the aggregate.

§ 2.6.6 The Cwner shall be an additional insured on the Architect’s primary and excess insurance policies for
Commercial General Liability and Automobile Liability. The additional insured coverage shall be primary and
non-contribulory to any of the Owner’s insurance policies. The additional insured coverage shall apply to both
ongoing operations and completed operations.

§ 2.6.7 The Architect shall provide to the Owner certificates of insurance evidencing compliance with the requirements
in this Section 2.6. The certificates will show the Owner as additional insureds on the Commercial General Liability,
Auwtomaobile Liability. and any excess policies

ARTICLE 3 SCOPE OF ARCHITECT'S BASIC SERVICES
§ 3.1 The Architeet’s Basic Services consist of those described in Article 3 and include usual and customary structural,
mechanical, and electrical engineering services. Services nol set forth in this Adicle 3 are Additiona! Services.

§ 3.1.1 The Architect shall manage the Archilect’s services, consult with the Owner and the Construction Manager,
research applicable design critcria, attend Project meetings, communicate with members of the Project team and report
progress to the Owner.,

§ 3.1.2 The Architect shall coordinate its services with those services provided by the Owner, the Construction
Manager, and the Owner’s consultants, The Architect shall be entitled to rely on the accuracy and completeness of
services and information furnished by the Owner, the Construction Manager, and the Owner's consultants, The
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Architect shall provide prompt written notice to the Owner if the Architect becomes aware of any error, omission or
inconsistency in such services or information.

§ 3.1.3 As soon as practicable afier the date of this Agreement. the Architect shall submit to the Owner and the
Construction Manager a schedule of the Architect's services for inclusion in the Project schedule prepared by the
Construction Manager. The schedule of the Architect’s services shall include design milestone dates. anticipated dates
when cost estimates or design reviews may occur, and allowances for periods of time required {1) for the Owner's
review, (2) for the Construction Manager’s review, (3) for the performance of the Construction Manager's
Preconstruction Phase services. (4) for the performance of the Owner's consultants, and (5) for approval of
submissions by autherities having jurisdiction over the Project.

§ 3.1.4 The Architect shall submit information to the Construction Manager and participate in developing and revising
the Project schedule as it relates 10 the Architect’s services. The Architect shall review and approve, or take other
appropriate action upon, the portion of the Project schedule relating to the performance of the Architect’s services.

§ 3.1.5 Once the Owner, Construction Manager, and Architect agree to the time limits established by the Project
schedule, the Owner and Architect shall not exceed them, except for reasonable cause.

§ 3.1.6 The Architect shall not be responsible for an Owner’s directive or substitution, or for the Owner's acceptance of
non-conforming work. made without the Architect’s approval.

§ 3.1.7 The Architect shall, at appropriate times, in coordination with the Construction Manager, contact the
governmental authorities required 10 approve the Construction Dacuments and the entities providing utility services to
the Project. In designing the Project. the Architect shall respond to applicable design requirements imposed by such
governmental authorities and by such entities providing utility services.

§ 3.1.8 The Architect shall assist the Owner and Construction Manager in connection with the Ownet’s responsibility
for filing documents required for the approval of governmenta] authorities having jurisdiction over the Project.

§ 3.2 Evaluation of the Construction Manager's Guaranteed Maximum Price Proposal or Control Estimate

§ 3.2.1 Prior 1o the Owner’s acceptance of the Guaranteed Maximum Price proposal or Control Estimate, as applicable,
the Architect shall consider the Construction Manager’s requests for substitutions and, upon written request of the
Construction Manager, provide clarification or interpretations pertaining to the Drawings. Specifications, and other
documents submitted by the Architect. The Architect and Construction Manager shall include the Owner on all
communications related to substitution requests. clarifications. and interpretations.

§ 3.2.2 During one of the design phases, the Owner will receive a Guaranteed Maximum Price proposal or Control
Estimate, as appropriate, from the Construction Manager. The Architect shall assist the Owner in reviewing the
Construction Manager's propesal or estimate. The Architect’s review is not for the purpose of discovering errors,
omissions, or inconsistencies: for the assumption of any responsibility for the Construction Manager's proposed
means, methods, sequences, techniques. or procedures; or for the verification of any estimates of cost or estimated cost
proposals. In the event that the Architect discovers any inconsistencies or inaccuracies in the information presented,
the Architect shall promptly notify the Owner and Construction Manager.

§ 3.2.3 Upon authorization by the Owner. and subject to Section 4.3.1.15, the Architect shall update the Drawings.
Specifications, and other documents 10 incorporate the agreed upon assumptions and clarifications contained in the
Guaranteed Maximum Price Amendment or Contro! Estimate.

§ 3.3 Schematic Design Phase Services
§ 3.3.1 The Architect shall review the program and other information fumnished by the Owner and Construction
Manager, and shall review laws. codes. and regulations applicable to the Architect's services.

§ 3.3.2 The Architect shall prepare a preliminary evaluation of the Owner's progtam, schedule, budget for the Cost of
the Work, Project site, and other Initial Information, each in terms of the other. to ascertain the requirements of the
Project. The Architect shall notify the Owner of (1) any inconsistencies discovered in the information, and (2) other
information or consulting services that may be reasonably needed for the Project.
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§ 3.3.3 The Architect shall present its preliminary evaluation to the Owner and Construction Manager and shal| discuss
with the Owner and Construction Manager alternative approaches 1o design and construction of the Project, including
the feasibility of incorporating sustainable design approaches, and consideration of the implementation of the Owner's

sustainable objective, ifany. The Architect shall reach an understanding with the Owner regarding the requirements off
the Project.

§3.3.4 Based on the Project requirements agreed vpon with the Owner, the Architect shall prepare and present to the
Owner and Construction Manager, for the Owner’s approval, a preliminary design illustrating the scale and
relationship of the Project components.

§ 3.3.5 Based on the Owner's approval of the preliminary design, the Architect shall prepare Schematic Design
Documents for the Owner’s approval and the Construction Manager's review. The Schematic Design Documents shal)
consist of drawings and other documents including a site plan, if appropriate, and preliminary building plans, sections
and elevations; and may, at the Architect’s discretion, include some combination of study models, perspective
sketches, or digital modeling. Preliminary selections of major building systems and construction materials shall be
noted on the drawings or described in writing,

§3.3.5.1 The Architect shall consider sustainable design alternatives, such as material choices and building orientation,
together with other considerations based on program and aesthetics, implications of sustainable code requirements
enacted in the relevant jurisdiction, if any, in developing a design that is consistent with the Owner’s program,
schedule and budget for the Cost of the Work. The Owner may obtain other sustainable design services under Article
4.

§3.3.5.2 The Architect shall consider with the Owner and the Construction Munager the value of altemative materials,
building systems and equipment, together with olher considerations based on program and aesthetics in developing a
design for the Project that is consistent with the Owner’s schedule and budget for the Cost of the Work.

§ 3.2.6 The Architect shall submit the Schematic Design Documents to the Owner and the Construction Manager, The
Architect shal! meet with the Construction Manager 1o review the Schematic Design Documents.

§ 3.3.7 Upon receipt of the Construction Manager’s review comments and cost estimate at the conclusion of the
Schematic Design Phase, the Architect shall take action as required under Section 6.4, identify agreed upon
adjustments to the Project’s size, quality, or budget, and request the Owner’s approval of the Schematic Design
Documenis. If revisions to the Schematic Design Documents are required to comply with the Owner’s budget for the
Cost of the Work at the conclusion of the Schematic Design Phase, the Architect shall incorporate the required
revistons in the Design Development Phase.

§ 3.3.8 In the further development of the Drawings and Specifications during this and subseguent phases of design, the
Architect shall be entitled to rely on the accuracy ol the estimates of the Cost of the Work, which are to be provided by
the Construction Manager under the Construction Manager's agreement with the Owner.

§ 3.4 Design Development Phase Services

§ 3.4.1 Based on the Owner’s approval of the Schematic Design Documents, and on the Owner’s authorization of any
adjustments in the Project requirements and the budget for the Cost of the Work pursuant to Section 5.4, the Architect
shall prepare Design Development Documents for the Owner’s approval and Consiruction Manager's review. The
Design Development Documents shail be based upon information provided, and estimates prepared by, the
Construction Manager and shall illustrate and describe the development of the approved Schematic Design
Documents and shall consist of drawings and other documents including plans, sections, elevations, typical
construction details, and diagrammatic layouts of building systems to {ix and describe the size and character of the
Project as to architectural, structural, mechanical and electrical systems, and such other elements as may be
appropriate. The Design Development Documents shall also include outline specifications that identify major
materials and systems and establish in general their quality levels.

§ 3.4.2 Prior to the conclusion of the Design Development Phase, the Architect shall submit the Design Development
Documenis to the Owner and the Construction Manager. The Architect shall meet with the Construction Manager to
review the Design Development Documents.
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§ 3.4.3 Upon receipt of the Construction Manager's information and estimate at the conclusion of the Design
Development Phase, the Architect shail wake action as required under Sections 6.5 and 6.6 and request the Owner's
approval of the Design Development Documents,

§ 3.5 Construction Documents Phase Services

§ 3.5.1 Based on the Owner's approval of the Design Development Documents, and on the Owner"s authorization of
any adjustments in the Project requiremenis and the budget for the Cost of the Work, the Architect shall prepare
Construction Documents for the Owner's approval and the Construction Manager’s review. The Construction
Documents shall illustrate and describe the fusther development of the approved Design Development Documents and
shall consist of Drawings and Specifications setting forth in detail the quality levels of materials and systems and other
requirements for the construction of the Work. The Owner and Architect acknowledge that in order to construct the
Work the Construction Manager will provide additional information, including Shop Drawings. Product Data.
Samples and other similar submitiais, which the Architect shall review in accordance with Section 3.6.4.

§3.5.2 The Architect shall incorporate into the Construction Documents the design requirements of governmental
authorities having jurisdiction over the Project.

§3.5.3 During the development of the Construction Documents, if requested by the Owaner. the Architect shall assist
the Owner and Construction Manager in the development and preparation of (1) the Conditions of the Contract for
Construction (General. Supplementary and other Conditions) and (2} a project manual that includes the Conditions of
the Contract for Construction and Specifications and may include sample forms.

§ 3.5.4 Prior to the conclusion of the Construction Documents Phase, the Architect shall submit the Construction
Documents to the Owner and the Construction Manager. The Architect shalf meet with the Construction Manager to
review the Construction Documenis.

§ 3.5.5 Upon receipt of the Construction Manager's information and estimate at the conclusion of the Construction
Documents Phase, the Architect shall take action as required under Section 6.7 and obtain the Owner's approval of the
Construction Documents.

§ 3.6 Construction Phase Services

§ 3.6.1 General

§ 3.6.1.1 The Architect shall provide administration of the Contract between the Owner and the Construction Manaper
as set forth below and in AIA Document A20174-2007. General Conditions of the Contract for Construction. 1f the
Owner and Construction Manager modify AIA Document A201-2007. those modifications shall not affect the
Architect’s services under this Agreement unless the Owner and the Architect amend this Agreement.

§ 3.6.1.2 Subject 10 Section 4.3, the Architect’s responsibility to provide Construction Phase Services commences
upon the Owner's acceptance of the Construction Manager’s Guaranteed Maximum Price proposal, the Owner's
approval of the Construction Manager's Control Estimate, or the Qwner's issuance of a Notice to Proceed to the
Construction Manager. Subject to Section 4.3, the Architect’s responsibility to provide Construction Phase Services
terminates on the date the Architect issues the final Certificate for Payment.

§ 3.6.1.3 The Architect shall advise and consult with the Owner and Construction Manager during the Construction
Phase Services. The Architect shall have authority to act on behalf of the Owner only to the extent provided in this
Agreement. The Architect shall not have control over, charge of. or responsibility for the construction means,
methods, techniques, sequences or procedures. or for safety precautions and programs in connection with the Work,
nor shall the Architect be responsible for the Construction Manager’s failure 1o perform the Work in accordance with
the requirements of the Contract Documents. The Architect shall be responsible for the Architect's negligent acts or
omissions, but shall not have control over or charge ol and shall not be responsible for, acts or omissions of the
Construction Manager or of any other persons or entities performing portions of the Work.

§ 3.6.2 Evaluations of the Work

§ 3.6.2.1 The Architect shall visit the sile a1 intervals appropriate to the stage of construction, or as otherwise required
in Section 4.3.3, to become generally familiar with the progress and quality of the portion of the Work completed, and
to determine, in general, if the Work observed is being performed in a manner indicating that the Work, when fully
completed, will be in accordance with the Contract Documents. However, the Architect shall not be required to make
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exhaustive or continuous on-site inspections to check the quality or quantity of the Work. On the basis of the site visits,
the Architect shall keep the Owner reasonably informed about the progress and quality of the portion of the Wark
completed, and report to the Owner (1} known deviations from the Contract Documents and from the most recent
construction schedule, and (2) defects and deficiencies observed in the Work.

§ 3.6.2.2 The Architect has the authority to reject Work that does not conform to the Contract Documents. Whenever
the Architect considers it necessary or advisable, the Architect shall have the authority to require inspection or testing
of the Work in accordance with the provisions of the Contract Documents, whether or not such Work is fabricated.
installed or completed. However, neither this authority of the Architect nor a decision made in good Faith either 1o
exercise or not to exercise such authority shall give rise to a duty or responsibility of the Architect to the Construction
Manager. Subcontractors, material and equipment supplicrs, their agents or employees or other persons or entities
performing portions of the Work.

§ 3.6.2.3 The Architect shall interpret and decide matters conceming performance under, and requirements of, the
Contract Documents on written request of cither the Owner or Construction Manager. The Architect's response to
such requests shall be made in writing within any time limits agreed upon or otherwise with reasonahle prompiness.

§ 3.6.2.4 Interpretations and decisions of the Architect shall be consistent with the intent of and reasonably inferable
from the Contract Documents and shall be in writing or in the form of drawings. When making such interpretations
and decisions, the Architect shall endeavor to secure faithfil performance by both Owner and Construction Manager,
shall not show partiality to either, and shall not be liable for results of interpretations or decisions rendered in good
faith. The Architect’s decisions on matters relating to aesthietic effect shall be final if consistent with the intent
expressed in the Contract Documents.

§ 3.6.25 Unless the Owner and Construction Manager designate another person to serve as an Initial Decision Maker.,
as that term is defined in AIA Document A201-2007, the Architect shall render initial decisions on Claims between
the Owner and Construction Manager as provided in the Contract Documents,

§ 3.6.3 Certificates for Payment to Construction Manager

§ 3.6.3.1 The Architect shall review and certify the amounts due the Construction Manager and shall issue certificates
in such amounts. The Architect’s certification for payment shall constitute a representation to the Owner, based on the
Architect’s evaluation of the Work as provided in Section 3.6.2 and on the data comprising the Construction
Manager’s Application for Payment, that, to the best of the Architect’s knowledge, information and belief, the Work
has progressed to the point indicated and that the quality of the Work is in accordance with the Contract Documents.
The foregoing representations are subject {1} to an evaluation of the Work for conformance with the Contract
Dacuments upon Substantial Completion, (2) to results of subsequent tests and inspections, (3) to correction of minor

deviations from the Contract Documents prior to completion, and (4) to specific qualifications expressed by the
Architect.

§ 3.6.3.2 The issuancc of a Certificate for Payment shall not be a representation that the Architect has (1) made
exhaustive or continuous on-site inspections to check the quality or quantity of the Work, (2) reviewed construction
means, methods, techniques, sequences or procedures, (3) reviewed copies of requisitions received from
Subcontractors and material suppliers and other data requested by the Qwner to substantiate the Construction
Manager’s right to payment, or (4) ascertained how or for what purpose the Construction Manager has used money
previously paid on account of the Contract Sum.

§ 3.6.3.3 The Architect shall maintain a record of the Applications and Centificates for Payment.

§ 3.6.4 Submittals

§3.6.4.1 The Architect shall review the Construction Manager's submittal schedule and shall not unreasonably delay
or withhold approval. The Architect’s action in reviewing submittals shall be taken in accordance with the approved
submittal schedule or, in the absence of an approved submittal schedule, with reasonable promptness while allowing
sufficient time in the Architect’s professional judgment to permit adequate review.

§ 3.6.4.2 In accordance with the Architect-approved submittal schedule, the Architect shall review and approve or take
other appropriate action upon the Construction Manager's submittals such as Shop Drawings, Product Data and
Samples, but only for the limited purpose of checking for conformance with information given and the design concept
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expressed in the Contract Documents. Review of such submittals is not for the purpose of determining the accuracy
and completeness of other information such as dimensions, quantities. and installation or performance of equipment or
systems, which are the Construction Manager’s responsibility. The Architect’s review shall not constitute approval of
safety precautions or, unless otherwise specifically stated by the Architect, of any construction means. methods,
techniques, sequences or procedures. The Architect’s approval of a specific ilem shall not indicate approval of an
assembly of which the item is a component.

§ 3.6.4.3 If the Contract Documents specifically require the Construction Manager to provide professional design
services or certifications by a design professional related o systems. materials or equipment, the Architect shall
specify the approptiate performance and design criteria that such services must satisfy. The Architect shall review
shop drawings and other submittals related to the Work designed or certified by the design professional retained by the
Construction Manager that bear such professional’s seal and signature when submitied 1o the Architect. The Architect
shall be entitled to rely upon the adequacy, accuracy and completeness ol the services, certifications and approvals
performed or provided by such design professionals.

§ 3.6.4.4 Subject 1o the provisions of Section 4.3, the Architect shall review and respond to requests for information
about the Contract Documents. The Architect shall set forth in the Contract Documents the requirements for requests
for information. Requests for information shall include. 2t a minimum, a detailed writien statement that indicates the
specific Drawings or Specifications in need of clarification and the nature of the clarification requested. The
Architect’s response 10 such requests shall be made in writing within any time limits agreed upon, or otherwise with
reasonable promptness. If appropriate. the Architect shall prepare and issue supplemental Drawings and
Specifications in response 10 requests for information.

§3.6.4.5 The Architect shall maintain a record of submittals and copies of submitials supplied by the Construction
Manager in accordance with the requirements of the Contract Documents.

§ 3.6.5 Changes in the Work

§3.8.5.1 The Architect may authorize minor changes in the Work that are consistent with the intent of the Contract
Documents and do not involve an adjustment in the Contract Sum or an extension of the Contract Time. Subject to the
provisions of Section 4.3, the Architect shall prepare Change Orders and Construction Change Directives for the
Owner’s approval and execution in accordance with the Contract Documents.

§3.6.5.2 The Architect shall maintain records relative to changes in the Work.

§ 3.6.6 Project Completion

§ 3.6.6.1 The Architect shall conduct site observations 1o determine the date or dates of Substantial Completion and the
date of final completion, issue Certificates of Substantial Completion; receive from the Construction Manager and
forward to the Owner, for the Owner's review and records, written warranties and related documents required by the
Contract Documents and assembled by the Construction Manager; and issue 2 final Certificate for Payment based
upon a final inspection indicating the Work complies with the requirements of the Contract Documents.

§3.6.6.2 The Architect’s site observations shall be conducted with the Owner 1o check conformance of the Work with
the requirements of the Contract Documents and to verify the accuracy and completeness of the list submitted by the
Construction Manager of Work to be completed or cotrected.

§3.6.6.3 When the Work is found to be substantially complete, the Architect shall inform the Owner about the balance
of the Contract Sum remaining 10 be paid the Construction Manager, including the amount to be retained from the
Contract Sum, if any, for final completion or correction of the Work.

§ 3.6.6.4 The Architect shall forward to the Owner the following information received from the Construction Manager:
(1) consent of surety ar sureties, if any. to reduction in or partial release of retainage or the making of final payment;
(2) affidavits, receipts, releases and waivers of liens or bonds indemnifying the Owner against liens; and {3} any other
documentation required of the Censtruction Manager under the Contract Documents.

§ 3.6.6.5 Upon request of the Owner, and prior to the expiration of one year from the date of Substantial Completion.
the Architect shall, without additiona] compensation. conduct a meeting with the Owner 1o review the facility
operations and performance.
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ARTICLE4 ADDITIONAL SERVICES

§ 4.1 Additional Services listed below are not included in Basic Services but may be required for the Project. The
Architect shall provide the listed Additional Services only if specifically designated in the table below as the
Architect’s responsibility, and the Owner shall compensate the Architect as provided in Section 11.2.

iDesignate the Additional Services the Architect shall provide in the second colinm of the table below. In the third
column indicate whether the service description is located in Sectivn 4.2 or in an attached exhibit. If in an exhibit,

identify the exhibit )

Services Responsibility Location of Service Description
{Architect, Chwner | (Section 4.2 below or in an exhibit
or attached to this document and
Not Provided) identificd below)
§4.1.1  Assistance with selection of the Construction Architect I . -
Manager ncluded in Basic Services
§4.1.2 Propramming (B202™.-2009) Architect Included in Basic Services
§4.1.3 Multiple preliminary designs Not Provided
i §4.1.4  Measured drawings Not Provided
| §4.1.5 Existing facilities surveys Not Provided
:_ §4.1.6  Sitc evaluation and planning (B203™-2007) Architect Included in basic services
| §4.4.7 Building information modeling (E203™-2013) | Architect At Architect’s discretion
1 §4.1.8  Civil engineering Architect Included in basic services
§4.1.9 Landscape design Architect Included in basic services
§4.1.10 Architectural interior design {(B252™-2007) Architect Included in basic services
4.1.11 Value analysis (B204™-2007) Not Provided
¢ 1 4.1.12 Detailed cost estimating Not Provided
§4.1.13 On-site project representation {$2077™-2008) Not Provided
§4.1.14 Conformed construction documents Not Provided
§41.15 As-designed record drawings Not Provided
§4.1.16 As-constructed record drawings Not Provided
§4.1.17 Post occupancy evaluation Not Provided
§4.1.18 Facility suppont services (B210T™-2007) Not Provided
_§41.19 Tenant-related scrvices Not Provided
| §4.1.20 Coordination of Owner’s consultanis Architect Included in Basic Services
| §4.1.21 Telecommunications/data design Not Provided
§4.1.22 Security evaluation and planning (B206™-2007) | Not Provided
§4.1.23 Commissioning (B211™-2007) Nat Provided
§4.1.24 Extensive environmentally responsible design Not Provided
§4.1.25 LEED” certification (B214™-2012) Not Provided | i
| §4.1.26 Historic preservation {(B2057™-2007) Not Provided | |
! . ?_;2153."“ F;Drsg;lre. furnishings. and equipment design - Architect Included in Basic Services i
i

§ 4.2 Inscn a description of each Additional Service designated in Section 4.1 as the Architect’s responsibility, if not

further described in an exhibit attached (o this document,

§ 4.3 Additional Services may be provided after execution of this Agreement. without invalidating the Agreement.
Except for services required due to the fault of the Architect, any Additional Services provided in accordance with this
Section 4.3 shall entitlc the Architect to compensation pursuant to Section 11.3 and an appropriate adjustment in the

Architect’s schedule.
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§ 4.3.1 Upon recognizing the need to perform the following Additional Services, the Architect shall notify the Owner
with reasonable prompiness and explain the facts and circumstances giving rise 1o the need. The Architect shall not
proceed to provide the following services until the Architect receives the Owner's written authorization:

1 Services necessitated by a change in the Initial Information, previous instructions or recommendations
given by the Construction Manager or the Owner, approvals given by the Owner, or a material change
in the Project including, but not limited to, size. quality. complexity, the Owner’s schedule or budget
for Cost of the Work. or bid packages in addition o those listed in Section 1.1.6;

.2 Making revisions in Drawings, Specifications. or other documents (as required pursuant to Section
6.7), when such revisions are required because the Construction Manager's estimate of the Cost of the
Waork, Guaranteed Maximum Price proposal, or Control Estimate exceeds the Owner's budget, excepl
where such excess is due to changes initiated by the Architect in scope, capacities of basic systems, or
the kinds and quality of materials. finishes, or equipment;

3 Services necessitated by the Owner's request for extensive sustainable design alternatives, such as
unique system designs. in-depth material research, energy modeling. or LEED® certification:

4 Changing or editing previously prepared Instruments of Service necessitated by the enactment or
revision of codes, laws or regulations, or official interpretations;

3 Services necessitated by decisions of the Owner or Construction Manager not rendered in a timely
manner or any other failure of performance on the part of the Owner or the Owner's consultanis or
contractors;

6 Preparing digital data for transmission to the Owner’s consultanms and contractors, or 1o other Owner
authorized recipients;

.1 Preparation of design and documentation for alternate bid or proposal requests proposed by the Owner
or Construction Manager:

8 Preparation for, and anendance at, a public presentation, meeting or hearing;

9 Preparation for. and attendance at a dispute resolution proceeding or legal proceeding, except where the
Architect is party thereto;

A0 Evaluation of the qualifications of bidders or persons providing proposals;

A1 Consuliation concerning replacement of Work resulting from fire or other cause during construction:

Az Assistance to the Initial Decision Maker, if other than the Architect:

A3 Services necessitated by replacement of the Construction Manager or conversion of the Construction
Manager as constructor project delivery method to an altemative project delivery method:

A4 Services necessitated by the Owner's delay in engaging the Construction Manager; and

A5  Making revisions in Drawings, Specifications. and other documents resulting from substitutions
included in the agreed 10 assumptions and claritications contained in the Guaranteed Maximum Price
Amendment or Contro] Estimate.

§4.3.2 To avoid delay in the Construction Phase, the Architect shall provide the following Additional Services, notify
the Owner with reasonable promptness, and explain the facts and circumstances giving rise to the need. If the Owner
subsequently determines that all or parts of those services are not required. the Owner shall give prompt written notice
to the Architect, and the Owner shall have no further obligation to compensate the Architect for those services:

1 Reviewing a Construction Manager's submitial out of sequence from the submittal schedule agreed to

by the Architect;

.2 Responding 1o the Construction Manager's requests for information that are not prepared in accordance

with the Contract Documents or where such information is available to the Construction Manager from
a careful study and comparison of the Contract Documents. field conditions, other Owner-provided
information. Construction Manager-prepared coordination drawings, or prior Project correspondence
or documentation:

3 Preparing Change Orders, and Construction Change Directives that require evaluation of the
Construction Manager’s proposals and supporting data, or the preparation or revision of Instruments of
Service;

4 Evaluating an extensive number of Claims as the Initial Decision Maker;

5  Evaluating substitutions proposed by the Owner or Construction Manager and making subsequent

revisions to Instruments of Service resulting therefrom: or

£  Tothe extent the Architect’s Basic Services are affected, providing Construction Phase Services 60
days after (1) the date of Substantial Completion of the Work or (2} the anticipated date of Substantial
Completion, identified in Initial Information, whichever is earlier.
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§ 4.3.3 The Architect shall provide Construction Phase Services exceeding the limits set forth below as Additional
Services. When the limits below are reached, the Architect shall notify the Owner:
4 Two (2 )reviews of each Shop Drawing, Product Data item, sample and similar submittals of the
Construction Manager
2 Thirty Six (36 )visits to the site by the Architect over the duration of the Project during construction
3 Two (2 )site observations for any portion of the Work 1o determine whether such portion of the
Work is substantially complete in accordance with the requirements of the Contract Documents
4 Two (2 )site observations for any portion of the Work to determine final completion

§ 4.3.4 17 the services covered by this Agreement have not been completed within Eighteen ( 18 ) months of the date
of this Agreement, through no fault of the Architect, extension of the Architect’s services beyond that time shall be
compensated as Additional Services.

ARTICLES OWNER'S RESPONSIBILITIES

§ 5.1 Unless otherwise provided for under this Agreement, the Owner shall provide information in a timely manner
regarding requirements for and limitations on the Project, including a written program which shall set forth the
Owner’s objectives, schedule, constraints and criteria, including space requirements and relationships, flexibility.
expandability, special equipment, systems and sile requirements, Within [5 days afier receipt of a written request from
the Architect, the Owner shall fumnish the requested information as necessary and relevant for the Architect to
evaluate, give notice of or enforce lien rights.

§ 5.2 The Owner shall retain a Construction Manager to provide services, duties, and responsibilities as described in
the agreement selected in Section 1.1.5.

§ 5.3 The Owner shall fumish the services of a Construction Manager that shall be responsible for creating the overall
Project schedule. The Owner shall adjust the Project schedule, if necessary, as the Project proceeds.

§ 5.4 The Owner shall establish and periodically update the Owner's budget for the Project, including (1) the budget
for the Cost of the Work as defined in Section 6.1; (2) the Owner's other costs: and, (3) reasonable contingencies
related to all of these costs. The Owner shalf fumish the services of 8 Construction Manager that shall be responsible
for preparing all estimates of the Cost of the Work, If the Owner significantly increases or decreases the Owner’s
budget for the Cost of the Work, the Owner shall notify the Architect. The Owner and the Architect shall thereafier
agree 10 a corresponding change in the budget for the Cost of the Work or in the Project’s scope and quality.

§ 54.1 The Owner acknowledges that accelerated, phased or fast-track scheduling provides a benefit, but also carries
with it associated risks. Such risks include the Owner incurring costs for the Architect to coordinate and redesign
poriions of the Project affected by procuring or installing clements of the Project prior to the completion of all relevant
Construction Documents, and costs for the Construction Manager to remove and replace previously installed Work. If
the Owner selects accelerated, phased or fast-track scheduling. the Owner agrees to include in the budget for the
Project sufficient contingencies o cover such costs.

§ 5.5 The Owner shall identify a representative authorized to act on the Owner's behalf with respect 1o the Project. The
Owner shall render decisions and approve the Architect’s submittals in a timely manner in arder to avoid unreasonable
delay in the orderly and sequential progress of the Architect’s services.

§ 5.6 The Owner shall furnish surveys to describe physical characteristics, legal limitations and utility locations for the
site of the Project, and a written legal description of the site. The surveys and legal information shall include, as
applicable, grades and lines of streets, alleys, pavements and adjoining property and structures: designated wetlands;
adjacent drainage; rights-of-way, restrictions, easements, encroachments, zoning, deed restrictions, boundaries and
contours of the site; locations, dimensions and necessary data with respect to existing buildings, other improvements
and trees; and information conceming available utility services and lines, both public and private, above and below
grade, including inverts and depths. All the information on the survey shall be referenced to a Project benchmark.

§ 5.7 The Owner shall furnish services of geotechnical engineers, which may include but are not limited 1o test borings,
lest pits, determinations of soil bearing values, percolation tests, evaluations of hazardous materials, seismic
evaluation, ground corrosion tests and resistivity tests. including necessary operations for anticipating subsoil
conditions, with written reports and appropriate recommendations.
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§ 5.8 The Owner shall coordinate the services of its own consultants with those services provided by the Architect,
Upon the Architect’s request, the Owner shall furnish copies of the scope of services in the contracts between the
Owner and the Owner's consultants. The Owner shall furnish the services of consultanis other than those designated in
this Agreement. or authorize the Architect 1o furnish them as an Additional Service, when the Architect requests such
services and demonstrates that they are reasonably required by the scope of the Project. The Owner shall require that
its consultanis maintain professional liability insurance and other liability insurance as appropriate to the services
provided.

§ 5.9 The Owner shall fumish tests, inspections and reports required by law or the Contract Documents. such as
structural. mechanical, and chemical tests, tests for air and water pollution. and tests for hazardous materials.

§ 5.10 The Owner shall fumish all Iegal, insurance and accounting services, including auditing services, that may be
reasonably necessary at any time for the Project to meet the Owner’s needs and interests.

§ 5.11 The Owner shall provide prompt written notice to the Architect and Construction Manager 1f the Owner
becomes aware of any fault or defect in the Project, including errors, omissions or inconsistencics in the Architect's
Instruments of Service.

§ 5.12 The Owner shall contemporaneously provide the Architect with any communications provided 1o the
Construction Manager about matters arising out of or relating to the Contract Documents. Communications by and
with the Architect’s consultants shal! be through the Architect.

§ 5.13 Before executing the Contract for Construction. the Owner shall coordinate the Architect™s duties and
responsibilities set forth in the Contract for Construction with the Architect's services set forth in this Agreement. The
Owner shall provide the Architect 2 copy of the executed agreemeni between the Owner and Construction Manager,
including the General Conditions of the Contract for Construction.

§ 5.14 The Owner shall provide the Architect access to the Project site prior to commencement of the Work and shall
obligate the Construction Manager to provide the Architect aceess to the Work wherever it is in preparation or
progress,

ARTICLE6 COST OF THE WORK

§ 6.1 For purposes of this Agreement. the Cost of the Work shall be the total cost to the Owner 1o construet all elements
of the Project designed or specified by the Architect and shali include the Construction Managers' general conditions
costs, overhead. and profit. The Cost of the Work does not include the compensation of the Architect, the
compensation of the Construction Manager for Preconstruction Phase services, the costs of the land. rights-of-way,
financing, contingencies for changes in the Work or other costs that are the responsibility of the Owner.

§ 6.2 The Owner's budget for the Cost of the Work is provided in the Initial Information. and may be adjusted
throughout the Project as required under Sections 5.4 and 6.4, Evaluations of the Owner's budget for the Cost of the
Work represent the Architect’s judgment as a design professional.

§ 6.3 The Owner shall require the Construction Manager to include appropriate contingencies for design, bidding or
negotiating, price escalation. and market conditions in estimates of the Cost of the Work. The Architect shall be
entitled to rely on the accuracy and completeness of estimates of the Cost of the Work the Construction Manager
prepares as the Architect progresses with its Basic Services. The Architect shall prepare, as an Additional Service,
revisions to the Drawings, Specifications or other documents required due to the Construction Manager's inaccuracies
or incompleteness in preparing cost estimates. The Architect may review the Construction Manager's estimates solely
for the Architect’s guidance in completion of its services, however. the Architect shall report 1o the Owner any
material inaccuracies and inconsistencies noted during any such review.

§6.3.1 If the Architect is providing detailed cost estimating services as an Additional Service. and o discrepancy exists
between the Construction Manager's cost estimates and the Architect’s cost estimates, the Architect shall work
cooperatively with the Construction Manager to conform the cost estimates to one another.
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§ 6.3.2 Subject to Section 4.3, if the Owner engages a Cost Consultant and a discrepancy exists between the
Construction Manager's estimate and the Cost Consultant’s estimate, the Architect shall assist the Cost Consultant and
Construction Manager as necessary to conform the estimates to one another,

§ 6.4 If, prior to the conclusion of the Design Development Phase, the Construction Manager’s estimate of the Cost of
the Work exceeds the Owner's budget for the Cost of the Work, the Architect, in consultation with the Construction
Manager, shall make approprisic recommendations 10 the Owner to adjust the Project’s size, quality or budget, and the
Owner shall cooperate with the Architect in making such adjustments.

§ 6.5 Il the Construction Manager’s estimate of the Cost of the Work at the conclusion of the Design Development
Phase exceeds the Owner’s budget for the Cost of the Work, the Owner shall
A give written approval of an increase in the budget for the Cost of the Work:
2 in consultation with the Architect and Construction Manager, revisc the Project program, scope. or
quality as required 1o reduce the Cost of the Work; or
3 implement any other mutually accepiable aliemative,

§ 6.6 If the Owner chooses to proceed under Section 6.5.2, the Architect, without additional compensation, shall
incorporate the required modifications in the Construction Documents Phase as necessary to comply wilh the Owner’s
budget for the Cost of the Work at the conclusion of the Design Development Phase Services, or the budget as adjusted
under Section 6.5.1. The Architect’s modification of the Construction Documents shalk be the limit of the Architect's
responsibility as a Basic Service under this Article 6.

§ 6.7 After incorporation of modifications under Section 6.6, the Architect shall, as an Additional Service, make any
required revisions to the Drawings, Specifications or other documents necessitated by the Construction Manager’s
subsequent cost estimates, the Guaranieed Maximum Price proposal, or Control Estimate that exceed the Owner's
budget for the Cost of the Work, except when the excess is due to changes initiated by the Architect in scope, basic
systems, or the kinds and quality of materials, finishes or equipment.

ARTICLE7 COPYRIGHTS AND LICENSES

§ 7.1 The Architect and the Gwner warrant that in trensmitting Instruments of Service, or any other information, the
transmitting party is the copyright owner of such information or has permission from the copyright owner to transmit
such information for its use on the Project. I the Owner and Architect intend to transmit Instruments of Service or any

other information or documentation in digital form, they shatl endeavor 10 establish necessary protocols governing
such transmissions.

§ 7.2 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective
Instruments of Service, including the Drawings and Specifications, and shall retain all common law, statutory and
other reserved rights, including copyrights. Submission or distribution of Instruments of Service to meet official
regulatory requirements or for similar purposes in connection with the Project is not to be construed as publication in
derogation of the reserved rights of the Architect and the Architect’s consultants,

§ 7.3 Upon execution of this Agreement, the Architect grants to the Owner a nonexclusive license to use the
Architect’s Instruments of Service solely and exclusively for purposes of constructing, using, maintaining. altering
and adding to the Project, pravided that the Owner substantially performs its obligations. including prompt payment of
all sums when due, under this Agreement. The Architect shall obtain similar nonexclusive licenses from the
Architect’s consultants consistent with this Agrcement. The license granted under this section permits the Owner to
authorize the Construction Manager, Subcontractors. Sub-subcontractors, and material or equipment suppliers, as well
as the Owner's consultants and separate contractors, to reproduce applicable portions of the Instruments of Service
solely and exclusively for use in performing services or construction for the Project. If the Architect rightfully
terminates this Agreement for cause as provided in Section 9.4, the license granted in this Section 7.3 shall terminate.

§ 7.3.1 In the event the Owner uses the Instruments of Service without refaining the authors of the Instruments of
Service, the Owner releases the Architect and Architect’s consultant(s) from all claims and causes of action arising
from such uses, The Owner, to the extent permitted by law, further agrees to indemnify and hofd harmless the
Architect and its consultants from all costs and expenses, including the cost of defense, related to claims and causes of
action asserted by any third person or entity to the extent such costs and expenses arise from the Owner's use of the
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Instruments of Service under this Section 7.3.1. The terms of this Section 7.3.1 shall not apply if the Owner rightfully
terminates this Agreement for cause under Section 9.4,

§ 7.4 Except for the licenses granted in this Article 7, no other license or right shall be deemed granted or implied under
this Agreement. The Owner shall not assign, delegate, sublicense, pledge or otherwise transfer any license granted
herein to another party without the prior written agrecment of the Architect. Any unauthorized use of the Instruments
of Service shall be at the Owner’s sole risk and without liability to the Architect and the Architect’s consultants.

ARTICLE 8 CLAIMS AND DISPUTES

§ 8.1 General

§8.1.1 The Owner and Architect shall commence all claims and causes of action, whether in contract. tort, or
otherwise, against the other arising out of or related to this Agreement in accordance with the requirements of the
method of binding dispute resolution selected in this Agreement within the period specified by applicable law, but in
any case not more than 10 years afier the date of Substantial Completion of the Work. The Owner and Architect waive
all claims and causes of action not commenced in accordance with this Section §.1.1.

§8.1.2 To the extent damages are covered by property insurance, the Owner and Architect waive all rights against each
other and against the contractors, consultants, agents and employees of the other for damages, except such rights as
they may have to the proceeds of such insurance as set forth in AlA Document A201-2007, General Conditions of the
Contract for Construction. The Owner or the Architect, as appropriate, shall require of the Construction Manager,
contraciors, consultants, agents and employees of any of them similar waivers in favor of the other parties enumerated
herein.

§ 8.1.3 The Architect shall indemnify and hold the Owner and the Owner’s officers and employees harmless from and
against damages, losses and judgments arising from claims by third parties. including reasonable attorneys” fees and
expenses recoverable under applicable law. but only to the extent they are caused by the negligent acts or omissions of
the Architect. its employees and its consultants in the performance of professional services under this Agreement. The
Architect’s duty to indemnify the Owner under this provision shall be limited to the available proceeds of insurance
coverage.

§ 8.1.4 The Architect and Owner waive consequentiat damages for claims, disputes or other matters in question arising
out of or refating to this Agreement. This mutual waiver is applicable. without limitation, to all consequential damages
due to either party’s termination of this Agreement. excepl as specifically provided in Section 9.7.

§ 8.2 Medtiation

§8.2.4 Any claim. dispute or other matter in question arising out of or retated to this Agreement shall be subject 10
mediation as a condition precedent to binding dispute resolution. 1f such matter relates to or is the subject of a lien
arising out of the Architect’s services, the Architect may proceed in accordance with applicable law to comply with the
lien notice or filing deadlines prior to resolution of the matter by mediation or by binding dispute resolution.

§8.2.2 The Owner and Architect shall endeavor 1o resolve claims, disputes and other matters in question between them
by mediation which, unless the parties mutually agree otherwise. shall be administered by the American Arbitration
Association in accordance with its Construction Industry Mediation Procedures in effect on the date of the Agreement.
A request for mediation shall be made in writing, delivered 1o the other party to the Apreement, and filed with the
person or entity administering the mediation. The request may be made concurrently with the filing of a complaint or
other appropriate demand for binding dispute resolution but, in such event. mediation shall proceed in advance of
binding dispute resolution proceedings, which shall be stayed pending mediation for a period of 60 days from the date
of filing. unless stayed for a longer period by agreement of the parties or court order. If an arbitration proceeding is
stayed pursuant to this section, the parties may nonetheless proceed to the selection of the arbitrator(s) and agree upon
a schedule for later proceedings.

§8.2.3 The parties shall share the mediator's fee and any filing fees equally. The mediation shall be held in the place
where the Project is located, unless another location is mutually agreed upon. Agreements reached in mediation shall
be enforceable as settlement agreements in any court having jurisdiction thereof,

§8.2.4 I the parties do not resolve a dispute through mediation pursuant to this Section 8.2, the method of binding
dispute resolution shall be the following:
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Init.

{Check the appropriate box. If the Owner and Architect do not select a method of binding dispute resolution below, or
do not subsequently agree in writing 10 a binding dispute resolution method ather than litigation, the dispute will be
resolved in a court of competent jurisdiction.)

[ 1] Arbitration pursuant to Section 8.3 of this Agrecment
[X ] Litigation in a court of competent jurisdiction

[ 1] Other: (Specify)

{Paragraphs deleted)

ARTICLE9 TERMINATION OR SUSPENSION

§ 9.1 If the Owner fails to make payments to the Architect in accordance with this Agreement, such failure shall be
considered substantial nonperformance and cause for termination or, at the Architect’s option, cause for suspension of
performance of services under this Agreement. If the Architect elects 1o suspend services, the Architect shall give
scven days' written nolice to the Owner before suspending services. In the event of a suspension of services, the
Acchitect shall have no liability to the Owner for delay or damage caused the Owner because of such suspension of
services. Before resuming services, the Architect shall be paid all sums due prior to suspension and any expenses
incurred in the interruption and resumption of the Architect's services. The Architect's fees for the remaining services
and the time schedules shall be equitably adjusted.

§9.2 If the Owner suspends the Project, the Architect shatl be compensated for services performed prior (o notice of
such suspension. When the Project is resumed, the Architect shall be compensated for expenses incurred in the
interruption and resumption of the Architect’s services. The Archilect's fees for the remaining services and the time
schedules shall be equitably adjusted

§9.3 If the Owner suspends the Project for more than 964 cumulative days for reasons other than the Tault of the
Architect, the Architect may terminate this Agreement by giving not less than seven days' written notice.

§ 9.4 Either party may terminate this Agreement upon not less than seven days® written notice should the other party
fail substantially 1o perform in accordance with the terms of this Agreement through no fault of the party initiating the
termination.

§ 9.5 The Owner may terminate this Agreement upon not less than seven days® written notice to the Architect for the
Owner’s convenience and without cause.

§9.6 In the event of termination not the fault of the Architect, the Architect shall be compensated for services
performed prior to termination, together with Reimbursable Expenses then due and all Termination Expenses as
defined in Section 9.7,

§ 8.7 Termination Expenses are in addition to compensation for the Architect's services and include expenses directly
attributable to termination for which the Architect is not otherwise compensated, plus an amount for the Architect’s
anticipated profil on the value of the services not performed by the Architect

§ 9.8 The Owner’s rights to use the Architect’s Instruments of Service in the event of a termination of this A greement
are set forth in Article 7 and Section 1.9,

ARTICLE 10 MISCELLANEOUS PROVISIONS
§ 10.1 This Agreement shall be governed by the law of the place where the Project is located, except that if the parties

have selccted arbitration as the method of binding dispute resolution, the Federal Arbitration Act shall govern Section
8.3,
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Init.

§10.2 Terms in this Agreement shall have the same meaning as those in AIA Document A201-2007. General
Conditions of the Contract for Construction, except as modified in this Agreement. The term "Contractor” as used in
A201-2007 shall mean the Construction Manager.

§10.3 The Owner and Architect, respectively, bind themselves. their agents. successors, assigns and legal
representatives to this Agreement. Neither the Owner nor the Architect shall assign this Agreement without the written
consent of the other. except that the Owner may assign this Agreement to a lender providing financing for the Project
if the lender agrees to assume the Owner's rights and obligations under this Agreement.

§10.4 If the Owner requests the Architect to execute certificates, the proposed language of such certificates shall be
submitied to the Architect for review at least 14 days prior to the requested dates of execution. If the Owner requests
the Architect to execute consents reasonably required to facilitate assignment to a lender. the Architect shall execute
all such consents that are consistent with this Agreement. provided the proposed consent is submitted to the Architect
for review at least 14 days prior to execution. The Architect shali not be required 10 execute certificates or consents
that would require knowledge, services or responsibilities beyond the scope of this Agreement.

§ 10.5 Nothing contained in this Agreement shall create a contractual relationship with or a cause of action in favor of
a third party ageinst either the Owner or Architect.

§ 10.6 Unless otherwise required in this Agreement, the Architect shall have no responsibility for the discovery,

presence. handling, removal or disposal of. or exposure of persons to, hazardous materials or toxic substances in any
form at the Project site,

§10.7 The Architect shall have the right 1o include photographic or artistic representations of the design of the Project
among the Architect’s promotional and professional materials. The Architect shall be given reasonable access to the
completed Project to make such representations, However, the Architect’s materials shall not include the Owner's
confidential or proprietary information if the Owner has previously advised the Architect in writing of the specilic
information considered by the Owner to be confidential or proprietary. The Owner shail provide professional credit for
the Architect in the Owner's promotional materials for the Project.

§10.8 If the Architect or Owner receives information specifically designated by the other party as "confidential" or
"business proprietary," the receiving party shall keep such information strictly confidential and shall not disclose it to
any other person except to (1) its employees, (2) those who need to know the content of such information in order 1o
perform services or construction solely and exclusively for the Project, or (3} its consultants and contractors whose
contracts include similar restrictions on the use of confidential information.

ARTICLE 11 COMPENSATION

§ 11.1 For the Architect’s Basic Services described under Article 3. the Owner shall compensate the Architect as
follows:
{Insert amount of, or basis for, compensation )

Refer to Exhibit "A™

§ 1.2 For Additional Services designated in Section 4,1, the Owner shall compensate the Architect as follows:
fInsert amount of, or basis for. compensation If necessary, list specific services to which particular methods of
compensation apply.}

Refer to Exhibit "A"

§ 11.3 For Additional Services that may arise during the course of the Project, including those under Section 4.3, the
Owner shal! compensate the Architect as {ollows:
(Insert amount of, or basis for. compensation )

Refer to Exhibit "A™

§ 11.4 Compensation for Additional Services of the Architect’s consultants when not included in Sections 11.2 or 1.3,
shall be the amount invoiced to the Architect plus Ten percent{ 10 2o). or as otherwise stated belaw:
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§ 11.5 Basic Services are based on a stipulated sum and, the compensation for each phase of services shall be as
follows:

Pre Design (Completed) five point five  Percent { 5.5 %%)
Schematic Design Phase twenty  percemt { 20 %Ya)
Design Development Phase Iwenly-two  percent { s %%)
Construction Documents Phase twenty-five  percent ( 25 %)
Bidding & Negotiation phase two point five  Percent { 25 %)
Construction Phase twenty-five  percent { 25 %a)
Total Basic Compensation ane hundred  percent ( 100 %)

The Owner acknowledges that with an accelerated Project delivery, muliiple bid package process, or Construction
Manager as constructor project delivery method, the Architect may be providing its services in multiple Phases
simultancously. Thercfore, the Architect shall be permitted to invoice monthly in proportion 1o services performed in
each Phase of Services as appropriate.

(Paragraph deleted)

§ 11.7 The hourly billing rates for services of the Architect and the Architect’s consultants, if any, are set forth below.
The rates shall be adjusted in accordance with the Architect’s and Architect’s consultants’ normal review practices.
{If applicable, attach an exhibit of hourly bilfing rates or insert them below )

Refer to Exhibit "A"
Employee or Category Rate ($0.00)

§ 11.8 Compensation for Reimbursable Expenses

§ 11.8.1 Reimbursable Expenses are in addition 1o compensation for Basic and Additiona! Services and include

expenses incurred by the Architect and the Architect’s consultants directly related to the Project, as follows:

Transportation and authorized out-of-town travel and subsistence;

Long distance services, dedicated data and communication services, teleconferences, Project Web

sites, and extrancts;

Fees paid for securing approval of authorities having jurisdiction over the Project;

Printing, reproductions, plots, standard form documents;

Postage, handling and delivery:

Expense of overtime work requiring higher than regular rates, if authorized in advance by the Owner;

Renderings, models, mock-ups, professional photography, and presentation materials requested by the

Owner;

8 Architect’s consultanis® expense of professional liability insurance dedicated exclusively to this
Project, or the expense of additional insurance coverage or limits if the Owner requests such insurance
in excess of that normally carried by the Architect’s consultants;

9 Alltaxes levied on professional services and on reimbursable expenses;

10 Site office expenses: and

A1 Other similar Project-related expenditures.

-

Nt W

§ 11.8.2 For Reimbursablc Expenscs the compensation shali be the expenses incurred by the Architect and the
Architect’s consultants plus ten  percent ( 10 %) of the expenses incurred.

§ 11.8.3 If the insurance requirements listed in Section 2.6 exceed the types and limits the Architect nosmally
maintains and the Architect incurred additional costs to satisfy such requirements, the Owner shall reimburse the
Architect for such costs as sel forth below:
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§ 11.9 Compensation for Use of Architect’s Instruments of Service

If the Owner terminates the Architect for its convenience under Section 9.5, or the Architect terminates this
Agreement under Section 9.3, the Owner shall pay a licensing fee as compensation for the Owner's continued use of
the Architect’s Instruments of Service solely for purposes of completing, using and matataining the Project as follows:

§ 11.10 Payments to the Architect

§11.10.1 An initial payment of zere (S 0 ) shall be made upon execution of this Agreement and is the minimum
payment under this Agreement. |t shall be credited to the Owner's account in the final invoice.

§ 11.10.2 Unless otherwise agreed, payments for services shall be made monthly in proportion to services performed,
Payments are due and payable upon presentation of the Architect's invoice. Amounts unpaid thirty (30 ) days afier
the invoice date shall bear interest at the rate entered below. or in the absence thereof at the legal rate prevailing from
time to time at the principal place of business of the Architect.

(Insert rate of monthly or annual interest agreed upon.)

12 % per annum

§11.10.3 The Owner shall not withhold amounts from the Architect’s compensation to impose a penalty or liquidated
damages on the Architect. or to offset sums requested by or paid to contractors for the cost of changes in the Work
unless the Architect agrees or has been found liable for the amounts in a binding dispute resolution proceeding,

§ 11.10.4 Records of Reimbursable Expenses, expenses pertaining to Additional Services. and services performed on
the basis of hourly rates shall be available 10 the Owner at mutually convenient times.

ARTICLE 12 SPECIAL TERMS AND CONDITIONS
Special terms and conditions that modify this Agreement are as follows:

N/A

ARTICLE 13 SCOPE OF THE AGREEMENT

§ 13.1 This Agreement represents the entire and integrated agreement between the Owner and the Architect and
supersedes all prior negotiations, representations or agreements, either written or oral. This Agreement may be
amended only by written instrument signed by both Owner and Architect.

§13.2 This Agreement is comprised of the following documents listed below:
A AlA Document B1337™-2014, Standard Form Agreement Between Ownerand Architect. Construction
Manager as Constructor Edition
2
(Paragraphs deleted)
.3 Other documents:
(List other documenis. if any. including additional scopes of service forming part of the Agreement )

Exhibit "A"
Exhibit "B"

This Agreement entered into as of the day and year first writien a

OWNER (Signatuire) CHITECT (Signarurej
Wayne Wiethe, Director of Planning Kumar Buvanendaran. PE President
(Printed nume and title) {Printed name and title)
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PRITIE

August 3, 2018

b d AN
Decior of Planing Exhibit “A
City of Green

1755 Town Park Boulevard
Green, OH 44685

Re: A/E Fee Proposal for the Design and Construction of a Fire Station/EMS Facility #3
PROJECT DESCRIPTION/BACKGROUND

The City of Green, is planning to build a new Fire Station No. 3 approximately 8,000 to 10,000 SF that would contain a 2-1/2 1o 3 bays
for emergency fire and rescue equipment, associated offices, mesting room, dining room, dormitory, lockerftoilet facilities, and other
related functions. The total project budget is sti¥ to be determined through the initial pregramming and concept design phases is
estimated at $3,000,000 to 33,500,000 for construction. This praposal is spilt into two phases to allow the City to establish a project
budget and determine the mast logical construction delivery method.

To meel the budget goals, careful management of the intended scope of work and ils associated budget will need to be monitored by
all associated professionals involved, inclusive of the Owner and potentia! Construction Manager (if used) . Once established, any
changes lo the budget for the project shall be upon the autherization of the city of Green in accordance with the Contract,

Per the RFQ issued by the city of Green 1173042017, and in discussion with the City, the project shall begin upon approval by the City
and execution of the Contract Agreement. The projected time frame is estimated as outlined:

Professional Services Bagin................oc.evvivivennen. April 2018
Construction Projected Start.... ... March 2019
Construction Projected Completion........................ December 2018
Professional Services Projected Completion............ December 2019

The following is a description of our proposed scope of services followed by the associated fees.

SCOPE OF SERVICES:

A The anticipated components of the project scope include:

PHASE | {Completed)
o  Faciiitate the process of developing the functional requirements with stakeholders, including square foot
requirements culminating in a final program of requirements (POR) for the proposed new building and site,
*  Provide Programming and Operational Analysis
1. One half-day work session visiting the City's existing fire stations and/or notable nearby fire stations
{one morning session on the first day)

2. Two half-day work sessions (one afternoon session on the first day; one moming session the following
day)

3. Preparation and submission of a questionnaire survey and draft program to the Fire Department before
the programming meeting{s).
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4. Lead discussions with deparimental ieaders to establish staffing, equipment, and space needs for the
facility.

5. Prepare and submit a Final Draft POR identifying all needed rooms/spaces in line item detail with
occupant load, major equipment needs, and recommended size of each room. Spaces will be organized
around functional areas of the station, €.g., apparatus, administration, residential, public,
educationalftraining, efc.

6. Prepare and submit a Final Written Program of Requirements (POR) incorporating a single round of Fire
Department comments.

7. Assistin the preparation of a Preliminary Cost Estimate and Project Budget.

PHASE It
¢ Organize the site functions to best sclve the relationships of vehicular vs pedestrian circulation, drainage,
accessibility, parking, outdoor areas and landscaping.
o  Assess code compliance issues
1. Organize a zoning and building code review
2. Organize preliminary meeting to familiarize the Core Committee with the project and to identify key
components of the project.
3. Develop a site plan submittal to comply with the local jurisdiction for site plan approval. We will attend
up to three meetings with the planning and zoning departments.
»  Develop schematic floor plans, building sections, exterior elevations and extericrfinterior 30 imagery to gain
owner approval.
Provide at the end of Schematic Design one 3D Rendered view of the project.
Assist the owner o facilitate the presentation of the progress of the project to the community at appropriate points
within the design process.
+  Consider building orientation and envelope design for, not only the most efficient function, but also for maximum
use of daylighting, energy use and other sustainable principles.
Consider operational conirol and security to aid in creating an efficient and safe environment.
Include fire suppression and fire alarm systems to meet the prevailing code.
e Included as Basic Services is the election of interior finishes and furniture, fixtures and equipment (fitness
equipment excluded).
Assist owner in the selection process of a Construction Manager {if used} for the project.
Work closely with the Construction Manager (if used) throughout the project including during the design process.
Review budget and constructability with the Construction Manager (if used) at appropriate inlervals to enable the
owner o get the quality desired within budget.
Applying and securing required plan approvals from appropriate jurisdictions.
Construction documentation including Architecture, Interior Design, MEP Engineering, Structural Engineering,
Landscape Architecture and Civil Engineering.
Conslruction Administration services inclusive of office time and periodic site visits,
Project Close Out upen Substantial Completion.

B. The above components will be performed in a typical sequence for projects of this nalure. Note that a fully detailed
description of each phase of the project is demonsirated in the B133™-2014, Standard Form of Agreement
Between Owner and Architect, Construction Manager as Constructor Edition
1. Programming (Phase [} (Completed)

a. Analyze functions / adjacencies to be located at proposed facility.

b. Arrange and facilitate programming work shop meetings with LEW and the Core Committee and specific
facility subgroups to be conducted during this phase. Prepare minutes and distribute to the Core Committee
and Design Team

2. Pre-design — (Phase Il
a. Investigate local zoning and other ordinances that might impact decisions.
b.  Analyze the existing site to identify issues that may affect the facility design.
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c. Begin to analyze, identify or define:
e Service area identification
*  Demographic characteristics/community profile
*  Review of existing agency facilites/programs/services
*  Comparison with national, regional and local participation statistics/trends
d. Develop sile analysis with respect to:
» Buildable Areas
Site Circulation
Traffic {Ofi-Site Issues)
Parking and Loading Areas
Environmental Crileria
Visual buffering
Lighting control
Open Space
Future Expansion
¢ (Code and Zoning lssues
e, Develop concepts for new program requirements
¢  Diagrammatic outline concepts indicating functional adjacencies, scale and location
f. Deliver draft program of requirements to Core Committee and Design Team for review and comment
g. Initiale meeling with City Planning to review impact of plan with city and neighbors
h.  Assist the City in developing an opinion of probable cost and phasing in conjunction with the Construction
Manager (if used)
i.  Identify project and operational phasing issues that will impact the new work.

3. Schematic and Design Phase (SD)

a. Development of Schemalic Floor Plans, Elevations, Building Section and 3D imagery to define the basic
project components of the project.

b. Preliminary meeting with the Building Department to review project.

€. Working with the Construction Manager (if used) to support and provide information for a preliminary opinion
of probably construction costs for this phase.

d. Provide a malerials and systems narrative describing the intended building system and engineering
components.

€. Provisions for up to two touch-point meetings with LEW and Core Design Commiittee to review design issues
and material selections.

f. Atthe end of Schematic design, provide one 3D rendered image of the project for promotional purposes

4. Design Development Phase {DD)

2. Development of DD Level Fioor Pians, Elevations, Building Section and 3D imagery to define the specific
project components of the project.

b. Working with the Construction Manager (if used) to suppart and provide information for constructability and
opinion of probably construction costs for this phase.

c. Material specifications for major building components.

d. Provisions for a touch-point meeting with LEW and the Core Design Committee to review design issues and
material selections.

5. Construction Document Phase
a. Development, with input from the Owner and Construction Manager (if used) drawings and specifications for
bidding, permitting and construction.
b. Incorporation of Construction Manager (if used) and Owner review comments.
c. Working with the Construction Manager {if used) to support and provide information for an updated opinion of
probabie construction cost for this phase.
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6. Government Approvals and Project Bidding

A

COMPENSATION

a.

b.
c.

Submit the Construction Documents for plan review, including the Local and County jurisdiction for general
code compliance.

For the bidding, the assumed project delivery method is Construction Manager at Risk (if used).

At the completion of the Bidding and Award Stage, integrate all addenda and code related requirements from
plan inte Conformed Documents

Construction Administration & Closeout

a.
b.

C.

Altend weekly progress meetings to be conducted by the Construction Manager (if used).

The professional fee shall include an aggregate of six (6) hours per week of on-site construction administration
by the Archilect and/or its Consultant(s).

Review and approve required submissions from the conlractors including contract cost breakdown,
subcontractors 2nd manufacturers’ declaration forms, schedules, shop drawings, applications for payment and
other submissions as required by the General Conditions for Consiruction.

Prepare field directives, change orders and review pricing.

Provide miscellaneous project correspondence as may be required to respond to the Owner, Contractor(s),
Governing Agencies or other project related entities.

Expedite resolutions to problems that may occur in the field due to the discovery of unknown conditions,
disputes, Owner's request(s). and conflicts in the Contract Documenls.

Upcn nolification of completion of the work by the Contractor(s) and receipt of a ‘Contractor’s Punch List from
the CM, provide an *Architect Punch List' in accordance with General Conditions for Construction.

Provide, with the assistance of the CM, a Final Observation of the Work and any final recommendations
relating to delayed or deferred work that may be required to satisfy the terms of the Contract.

Upon completion of the Work in accordance with the Contract Documents, process a Final Certification of
Completion for the project. The Architect shall receive reviewed and approved closeout documents from the
CM including warranties, shop drawings, operation manuals, equipment demanstration certificates, releases
bonds and waivers.

Record required Contractor submissions of “as-built” conditions, supplied by the CM, on reproducible
documents and provide to the Owner ‘Record Documents’ with verification that, o the best of the Architect's
knowledge, all construction related information has been include in the Record Documents.

Assist the CM in the review and approval of final applications for payment.

Provide a Post Occupancy walk-through with the Owner prior to completion of Warranty Period to assess that
the project is complete in accordance with the Contract Documents.

Pre Design through Construction Administration

The Basic Services fees will be billed monthly in proportions of the services performed by phase in accordance with the following

percentages:
Lump Sum Fee of
Three Hundred and Fourteen Thousand, Four Hundred and Eighiy Eight Dollars & No Cents...............5314,488.00
Pre-design (Completed) 5.5% $ 17,382.00
Schematic Design Phase 20% $ 62,898.00
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Design Development Phase 22% $ 69,187.00
Construction Document Phase  25% $ 78,622.00
Bidding or Negotiation Phase  2.5% § 7.777.00
Construction Phase/Closeout 25% $ 78.622.00
Total 100%  $314,488.00*

* These fees do not include Additional Services or Reimbursable Expenses as outlined below in this proposal.

ADDITIONAL SERVICES

Based upon an evaluation of the project information provided and interaction during the interview process, PRIME AE proposes that
the following Additional Services in conjunction with Article 4 of the Contract that are over and above the stated compensation values

A.  Additional Perspectives Renderings:

PRIME AE, as a tool in the development of their design, will perform their work in Revit 3D format. An added benefit of
this will be the ability to creale 3D imagery to better communicate the design intent of the project during Design. Also,
this technology can be used as the basis of enhanced 3D perspectives that can be used for promotional purposes. As
part of our scope of Basic Services, PRIME AE shall provide one (1) rendered image at the end of Schematic
Design or at a point more suitable to the project’s devefopment. Additional views would be provided as approved
by the owner as an Additional Service.

The Cost to provide additional Perspective Renderings shall be $1,200 per view exterior and $1,800 per view
interior.

B.  Property Survey with metes and bounds legal description for conveyance of tracts to be acquired. $2.500.00

if the below services are requested, the associated cost shall be delermined by mutual agreement with the Owner based on the
complexity of the requested scope.

C. Mulliple Bid Releases:

It is the intent that the project will be developed to be bid at one time as a single 'Bid Release’. If itis determined by the
Owner to split the project into multiple bids that require the Architect to provide separate or early released bid
packages, the cost to provide this service shall be an Additional Service to the Contract. Some examples of these
types of bid packages may include:

»  Early Site Development Package

s  Foundation and Shell Package

* Interior Finishes Package

D. Meetings. We have included three half-day on-site meetings with the Fire Department during a single triphvisit in the
Programming (Phase |) of the project. The Architect will participate in additional meetings and presentations as requested
by the City which shall be billed as additional services.
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REIMBURSABLE EXPENSES

Reimbursable expenses are in addition to fee compensation for the services listed and include expenses incurred by the Architect and
the Architect's employees and Consultant in the interest of the project. Iltems considered to be reimbursable expenses shall be
invoiced at 1.1 times the direct expense.

Reimbursable costs, as described in this proposal are as ouflined. It is understood through our conversations that many of the
services listed were performed previously and will be made available to assist in this project. Estimates or allowances are provided

where known

1. Geotechnical Investigation (if additional required) .........ccoccoecoee.. § TBD

2. Hazardous Materials Survey (if required) ... § TBD

3. Balancing Agency Pre-Testing OUPRRR. S | =11

4. Non-Destructive and for Forensic Testing .......c.cooienne o $ TBD

5. Plan Review Fee (city approvals) ........c.oevvcierinnmensscsensnnnnnnees. 3 DY Cily

6. Consultant Travel Expense TN R, S | -1}

7. Document Printing Costs (internal use only)..........coeceoeereerennrinnnns Included in Basic Services Fee
8. Mail Costs and Delivery SBrviCes .........cucrcereeerrcseiemvosnesesnsons Included in Basic Services Fee

SERVICES NOT INCLUDED IN THE BASIC SCOPE OF SERVICES

The following tasks can be added to the basic scope of services at the request of the Owner as an Additiona! Service and
compensated in accordance with Article 4 of the Contract.

1.
&
3.

Landscape lrrigation Design beyend a Performance Specification

Full ime on-site Construction Administralion Services

Detailed architectural survey as required to prepare construction documents related to renovation or addition to the
existing Fire Headquarters.

Alternate Station location studies other than current proposed site.

Code Required Special Inspection and Testing

Quality Assurance Testing during Construction

Detailed Construction Cost Estimating or Construction Schedule (by Construction Manager {if used)

Fire Sprinkler Systems Design beyond a Performance Specification

Soils/Geotechnical, Environmental or Hazardous Material Investigation or Reports

. Purchase or Installation of Furnishings, Fixtures and Equipment
. LEED Certification with USGBC

. Traffic Impacl Study

. FEMA floodway Analysis/Weliand Mitigation

. Property and Topographic Survey

Existing Furniture Audit
Multiple Bid Releases that may be requested lo expedite the project schedule.

. Special footings or structures that may arise due to unsuitable sgil conditions.

Demuolition drawings for existing structures
Extensive Site visits during construction by MEP team

Where other services are required beyond those articulated in this proposal, PRIME AE Group and the city of Green shall mulually
agree upon fees for those services as either a negotiated lump sum or scope on a time-and-material basis. Hourly rates for services
are noted below and shall be the basis for calculating those fees:

www bsa-net.com AFARAY. DT 5 T
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Respectfully,

PRIME AE Group
2018 HOURLY RATES
Principal Architect/Engineer....5176/hr.  Interior Designer.................... $ 99/hr,
Project Manager ....................$138/hr.  Senior Technician ................ $ 90/hr.
Project Architect/Engineer...... $122thr.  Technician..........coeoveceeernrirven, $ Bdfhr,
Architectural Designer ............5106/mr.  Administrative Staff ................. $ 66/hr
Specification Writer ................. $122/hr.

Hourly rates are subject to annual adjustment starting January 1, 2019

Lemay Erickson Willcox Architects

2018 Hourly Rates

Principal Architect.................... $250/hr.

PRIME AE Group, Ing.

Duun bl

Dana Mitcheli, RA

Senior Vice President Architecture and Engineering

ke HLELL Lefalyg)

Project Manager................. 3150101,
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I I l @& Akron Otfice
540 White Pond Drive | Suite E | Akron, Ohio 44320
< P: 330.864.7755 | F:330.864.3691

City of Green Fire Station No. 3 s =
STl Exhibit “B

Prepared 5/3/2018

Fire Station Apparatus & Staffing

Number of | Staff per

Vehicle Types Vehicles Shift Additional Information
Engine 1

Fire SUV 1

Tactical Med Unit {Potential) 1 County unit includes vehicle + trailer = +/-60' fong
Total Vehicles 3

Total Staff 4
Parking

Handicap Guest Minimum parking
Staff Shift (x2) Spaces spaces required Additional Information
(4x2)=8 2 10|8 current staff spaces, 2 HC spaces, double
operalions parking allows for shift change

e
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Fire Station Building Program

Operations Occupants Total Net

(Apparatus Support) Quantity per Space Area (S.F.) (S.F) Additionai Informatlon

Apparatus Bays (3 Tatal) Drive-thru or bi-girectional response bays; bi-fold deors
base bid; OH doors as bid alternate

|Cuter Bays 2 1805 3610{85' L x 19" W each; includes add 2' on oulside edges

for circulation and clearance; 3' W pler between bay
doors

Inner Bay 1 1445 1445[B5' Lx 17" W

FPE - Ready Gear Lockers 1 14 140 140120° x 20" x 72" PPE Lockers. 10sl. / locker. Staif x 3
Shifts (4 x 3) + 10% = 14 Lockers

PPE - Second Set Clean 1 14 50 50{24” x 24" x 36" Slorage bins stacked three high

Slorage

PPE Laundry 1 2 200 200|CGear washer, drying cabinet, residential washer, floor
drain

Decontamination Room 1 3 150 150]2-3 person occupant capacity. Stainless sleel 2-3
compartment sink w/ feor pedal controls and side
drainboards, overhead drying rack, eyewash station,
wall mounted handheld shower for gross decon, floor
drain: Mode! after Prince William FS 22

Decon Personal Lockers 1 1 35 35|14 cubby lockers for clean clothing, 18" x 18" x 207

Decon Personnel 1 100 100

Toilet/Showers

Personnel Laundry 1 2 100 100]1 washer / 1 dryer, laundry sink

EMS Storage 1 150 150]Isolated from contaminants; large oxygen botiles

Shop 1 2 175 175|1-2 person occupant capacity. Small air compressor
for tocls *Confirm space fits equip.

Shop Storage 1 100 100|In¢lude air bottle storage

Bay Storage 1 100 100

Training Tower 3 280 840(single tower (280 s.1.) x 3 levels = total area;
exterior balconies and window openings accessible
from multiple sides; interior access from bays

Training Mezzanine 1 280 280(Adjacent 1o training tower, accessible from bays

Janitor's Closet 1 40 40|Includes floor pan wicentral drain and curb; mop racks

Hose Slorage 1 25 25

Ramps / Airlocks 2 75 150

Ice Machine 1 a5 35|Located in one of the ramp/airiocks

Total Operations 1,725

e
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Occupants Total
Administration Quantity per Space Area (5.F.) (S.F.) Additional Information
Veslibule 1 50 50|Entrance w/controlled access airlock
|Lobby 1 100 100
ADA "Public” Toilel 1 1 60 60
ADA Compliant uni-sex restroom witavatory and we
General Office/Control Rm 1 2 150 150|(2} work stations
|Line Officers Office 1 1 100 100|{1) work station
Copier/Work Room 1 1 BO 80
Conlerence Room 1 6 30 180|Conference table; space doubles as study rocom
Total Administration 720
Dormitory Quantity Occupants Area {S.F.} fiotel Additional Information
per Space {S.F.)
}Bunkrooms: 3 1 105 315
Sa e LT N Includes 1 bunk and 3 full size pass-thru lockers, 1
narrow locker for floaters; linen siored under bed, no
desk
ADA Genera! Neuiral 1 1 135 135)|ADA accessible; otherwise similar to standard general
{Bunkroom neutral room
Gender Neutral Restroom 1 1 70 70[Single use; uni-sex with shower, lavalory, sc
ADA Gender Neutral 1 1 as 85|ADA accessible; similar to general neutral resiroam
|Restroom
Tailetry lockers 1 10 10|14 cubby lockers {or toiletries and dirty laundry, 12"
x 12" x 24" stacked 3 high, located in hallway outside
restrooms
|Kitchen 1 4 200 200|Island prep area w/ sink, u/c ice maker, commercial
range oven/range’hood
Kitchen Storage / Pantry 4 30 120|Separate panlries with refrigeralor/ireezer for each
shift + 1 common pantry without refrigerator
Dining Room 1 -] 30 1B0|Table and sealing for shilt; coffee bar with sink
Dayroom 1 ] 35 210]Lay-z-boy rectiners, large TV; barn doors opening o
dining roomn; Model afier Prince William FS 22
Vending / Recycling 1 125 125|Space for 2 vending machines and recycle station
Exarcise Room 1 2 360 360|Fixed windows to corridor, mirrors along perimeter
Tolal Dormitory 1,810
Occupanis Total
Building Support Quantity per Space Area (S.F.) (S.F) Additional Information
Janitor's Closet 1 40 40
Mechanical 1 300 300
Elecirical 1 150 150
IT/Telecom Room 1 150 150/
Sprinkler 1 100 100
Ganeral Storage 1 100 100
Outdoor Storage 1 100 100
Floor drain, general building storage, OH/coiling door

Total Building Support

940

s
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Project Subtotals

|Buildlng Subtotal
{minus apparatus bays)

35 % Circulation &

6,140

Circulation already included in apparaius bay areas
above

Construction 2149

Area of Apparatus Bays 5.055

(S.F.} i

— =

Total Gross Area (S.F.) 13,344

Additional Spaces
{(Exterior):

Covered Patio 200(Gas Grill, picnic table, breakout space adjacent 1o

Extrication Pad
Emergency Generator
Dumpster

Monument Sign

Flag poles

kitchen/dining room

Concrete pad with traffic guard rail prop

Natural gas or diese!?

Walled enclosure with heavy duty gates
Possibility to have programmable text

(3} flag poles placed outside station, location TBD

e
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