

**DESCRIPTION OF ADDITIONAL WORK
CITY OF GREEN
MOORE ROAD SIDEWALK PROJECT
PROJECT NO. 15-H-13**

REF	DESCRIPTION	TOTAL COST
EX-1	Tree Clearing	\$ 12,800.00
EX-2	Water Main Relocation	\$ 44,624.60
EX-3	Grading Underneath Guardrail at Charleston (Estimate)	\$ 5,000.00
EX-4	Sign Post (#4 to #3)	\$ -
EX-5	Continental Crosswalk (Estimate)	\$ 336.00
EX-6	Possible unforeseen changes	\$ 25,000.00
	TOTAL PROJECTED ADDITIONS	\$ 87,760.60
TOTAL CONTRACT AMOUNT		\$ 511,558.40
TOTAL CONTRACT AMOUNT WITH ADDITIONS		\$ 599,319.00
% OVER CONTRACT AMOUNT		17.16%